G. R. S. IX-5]

Previous references.

Query 313-20 b/w 14

1920.

(Inwards)

File No. 313-20

Serial Nos. 15 to 16.

Later references.

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. 2

Returned with receipt

Part B for June 22.

SUBJECT.

Grant of Second advance of Rs 500 to Messrs Chitragar Lakshmiah & Son for the completion of the half finished new car for the use of Sri Venkataramana Swami temple at Gottahalli Bowringpet Taluk

8/16) The Dy Comr: Kolar

The Comptroller

No 70-91-29 28-6-22

Sanction the Expenditure

Rs 500/-

WD 1888—GPB—16,826—23-7-21

19-6-22

No 2202
16-1.7

Office of the Deputy Commissioner, Kolar District.

Dated Kolar, the 2nd June 1922.

From

Md Zahiruddin Mecci, Esq.,B.A.,
Deputy Commissioner, Kolar District.

To

A. V. RAMANATHAN, ESQ., B.A.,
Secretary to Government of Mysore,
Muzrai Department, (in charge)
Bangalore.

Sir

With reference to G.O.No:5326-7/Muz:313-20-14, dated 28-3-22 sanctioning an advance of Rs 500 from the temple funds for constructing a car for the use of the Sri Venkataramanaswami temple at Guttahalli, Bowringpet Taluk, I have the honor to state that the above advance had been ordered to be paid to Messrs. Chitragar Lakshmaiah & Sons, Bangalore, who have undertaken to construct the Car under a written agreement.

The said Messrs: Chitragar Lakshmaiah & Sons now report in their No:1297 dated 13-5-1922 that, as half of the work of the Car is completed, a further advance of Rs 500/- as per terms laid out in his estimate may be sent to them at an early date.

Under the circumstances I request that you will be so good as to obtain the sanction of Government for the second advance prayed for, after getting the progress of the construction of the Car examined by some responsible officer at Bangalore since the Firm carries on its business at Bangalore.

I have the honor to be,
Sir,
Your most obedient servant,

Treasury Assistant Commissioner,
For Deputy Commissioner,
Kolar District.

For orders with reference
may the second advance
asked for now be sanct?
8/6/22 PA.
Please visit the workshop
& verify if work has
progressed as reported
8/6

I visited the workshop
and have known working in the Car

19 Mar

From 313-20

The Deputy Commissioner,
Kolar District.

To

The Secretary to Government of Mysore
Puzrai Department, Bangalore.

Dated the 2nd June 1922.

Despatched

Received

General No. 2202
No. 16-5

Enclosure No.

Requesting sanction of a further advance of ₹ 500 towards the cost of constructing a car for Venkatara Bowringpe

The ~~Wheels~~ platform and the wheels is the earliest and the most difficult portion of the work is completed. The wheels & axles are ready & have been fixed in place. The Tolu Chappra (Stage 25 (a)) or the top portion is not yet ready but materials have all been collected & are being worked. The work already done is estimated at Rs 1000/- The Contractor said he could complete the Car in a fortnight

I think the recommended advance recommended by the Dep.t Com.r may be sanctioned

BA 14.6.22 — Yes Mar

Yes Mar 27/6 BA 27.6.22

8616. No 7091-2 & 28-6-22
The D.C. Kolar & the Comptroller
Sanctions the advance

No. 1383

5193
21-22
Muzr
3/3-20-R

Awarded Several Medals & Certificates

Chitragar LAKSHMIAH & SONS

(Successors to Chitragar Lakshmiah of over 40 years standing)

Cabinet Makers & Joiners, and Specialists in Temple-Car Making

New Taragupet, Bangalore City

ANJANEYA RAJU
Proprietor

10th June 1922.

The Superintendent,
Muzrai Department, in Mysore,
Bangalore.

Dear Sir,

We beg to submit that with reference to our letter No. 1997 dated the 16th May 1922, addressed to the Deputy Commissioner, Kolar District, requesting him to kindly pay us the second advance of Rs. 500/- for the car under construction for the use of Sree Venkataramanaswamy temple at Gutta-hally, Bowringpet Taluk, we understand that he has approached you for the sanction being accorded. May we therefore request you to be so good as to let us know per return if the same has been sanctioned, an if so to kindly send us a copy of the Order sanctioning the same.

Thanking you in anticipation,

Yours faithfully,

Chelluma & Sons

G.R.S. VI–71]

SUBJECT.....

.....

.....

Diary No. of letter replied to.....

Section

File No.

Serial No. 16

General and Revenue Secretariat

( )

the 191 .

Proceedings of the Government of His Highness the Maharaja of Mysore.

Date of issue 28-6-22

Signed by Rao A.V. Ramana Rau

Read:—

Govt Order No 4797-8-M 7312 20-12 dated 24th March 1922 sanctioning two estimates amounting to Rs 2150/- for the Construction of a Car for use of the Venkatramana Swami Temple at Gubbalalu Bowringpet Dy—

Order Thereon—No.

Govt Orders No 5326-7-M 7312 20-12

May this be

i Printed ?

treated as a standing order ?

published in the Gazette, English Part ?

translated ?

v placed at the disposal of the press ?

vi published in the Gazette, Kannada Part ?

Letter No. 2202 dated 16-17
2nd June 1922 from the Deputy
Commissioner, Kolar District recommending
~~requesting~~ sanction to a
~~further~~ 2nd advance of Rs 500/- as per terms
~~after getting the progress~~ laid down by the
~~of work the Contractor~~ Contract
~~of Car examined by Asst~~
~~Engineer C. after at Bangalore~~

Orders No.

~~Work~~ inspected
by the Executive Assistant
~~Notice~~ ~~Engineer~~ Superintendent.
He reports that the ~~wooden~~
platform is completed,
the wheels ~~&c~~ ~~fixed~~
~~and~~ the top ~~of~~ ~~is~~
be constructed ~~and~~ ~~recommends~~
that the ~~advance~~ ~~may be~~
sanctioned

under circumstances
~~Contractor~~ ~~signed~~ and
of Rs 500 is sanctioned
~~for~~ ~~of~~ the ~~work~~ ~~is~~
~~to be~~ ~~adjusted~~ ~~in~~
~~course~~

Second advance
of Rs 500 is sanctioned

List of enclosures.

Copied by

Examined by

WD 1744—GPB —30,000—17-3-19

Executive Engineer
Asst Engineer

No. 7062

Copy to the Asst Chitaldrug
Subdivision